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_<: INSTALLATION RESTORATION PROGRAM

MONTHLY STATUS REPORT

.... ,. NAS ALAMEDA

' NOVEMBER 1992

1. Progress During this Reporting Period:

Phases 1 and 2A

* The draft Phases 1 and 2A data summary report (DSR) was

completed and is being internally reviewed in anticipation
of delivery to the California Department of Toxic Substances

Control (DTSC) by December 2, 1992.

Phases 2B and 3 RI/FS

* The second round of chemical analyses for background

sampling and resampling at Sites 4 and 5, to be incorporated

into an addendum report was completed on November 5, 1992.

This addendum, when approved by the DTSC, will then be

attached as an appendix to the final Mod 1 DSR report.

* The Navy completed responses to DTSC comments on the draft

final addendum report to the DSR (referred to as the Mod 1

DSR, which covers additional sampling at Sites 4 and 5, and

background and tidal influence studies) on November 18,
'_....... 1992.

* The Navy completed a response to comments from Community

Advisory Committee member Ms. Roberta Hough on November 20,
1992.

Phase 4, Ecoloqical Assessment Study

* The Navy completed contractual actions for the

implementation of the ecological assessment field work.

Field work activities are tentatively scheduled for start up

in January 1993.

Phases 5 and 6 RI/FS (SWAT)

* The Navy continued contract actions with PRC for generating

work plan documents for additional work at Phases 2B and 3,

and 5 and 6 sites, and for revising the basewide RI/FS work
plan.

IMF Removal Action

* The Navy is preparing contract negotiations with the PRC
team for implementation of a Plan of Action and Milestones

(POAM) and Engineering Evaluation/Cost Analysis (EE/CA) for
low pH and lead in soils at the Intermediate Maintenance

Facility (IMF) site. Free product sampling from monitoring
well MW-IMF-01 at the IMF site was conducted by NAS Alameda

........• /Navy Public Works Center personnel on November 4, 1992.
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...... Free product removal from MW-IMF-01 is being addressed by

NAS Alameda facility personnel separately from the soil pH

and lead removal action as per DTSC direction.

2. Meetings andReports During this Progress Period:

MEETINGS

* The Navy met with DTSC and California Regional Water Quality
Control Board (RWQCB) representatives on November 4, 1992,

to discuss investigativ_ approaches and possible removal

activities related to the IMF site and related, separately,

to a past jet fuel release to the abandoned storm drains

east of Building 397.

* On November 24, 1992, the Navy and its contractor, the PRC

team, met with the DTSC to discuss the limited quality
control data available for the Canonie Phases 1 and 2A

analytical data, and how this affected the conclusions and

recommendations outlined in the upcoming draft Phases 1 and
2A DSR.

REPORTS

* The results of a second round of ground-water background
sampling were presented in a draft final report (this is an

addendum document supporting the Draft Final Mod 1 DSR), and

was submitted for agency review on November 5, 1992.

* Response to DTSC Comments on the Draft Final Mod 1 DSR was

submitted to the DTSC November 18, 1992.

3. Problems Encountered and Resolutions:

Phases 1 and 2A RI/FS
* The electronic data base for Phases 1 and 2A chemical

analyses (from the Navy's previous contractor, Canonie)

contained very limited quality control data with which to

validate the previously collected analytical data.

4. Meetings and Reports Scheduled for December 1992 and January
1993:

MEETINGS

* The quarterly Technical Review Committee (TRC) Meeting for
NAS Alameda is scheduled for December 2, 1992. A

presentation will be made summarizing the results of the

SWAT investigation.

* A meeting with the DTSC has been scheduled for December i0,

1992, to discuss the draft Phases 1 and 2A DSR.

* Several meetings with DTSC and RWQCB personnel are likely in

, _ January 1993, to discuss scope of work items for additional
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.......... field investigations at the Phase I/2A, 2B/3, 5 and 6 sites,
as well as to address short-term removal action concerns and

the overall revision to the RI/FS schedule.

* NAS Alameda environmental personnel have tentatively planned
for a field visit by interested regulatory personnel to

provide a better understanding of the multiple sites being

addressed under the RI/FS.

REPORTS

* The draft Phases 1 and 2A DSR will be submitted to the DTSC

on December 2, 1992.

* Pending receipt of DTSC comments on the draft final SWAT

report, the Navy will submit its response to comments in

January 1993.

5. Activities Planned for December 1992 and January 1993:

Phases 1 and 2A RI/FS
* The Navy and the PRC team will meet with DTSC personnel to

discuss the draft Phases 1 and 2A DSR, and to discuss the

scope of work for additional investigative work recommended

in the draft report.

Phases 2B and 3 RI/FS

..... * Receive and respond to regulatory agency comments on the
draft final SWAT Report.

* Perform the remaining sampling at the Site 5 plating shop.

Phase 4 Ecoloqical Assessment Study

* Field activities are expected to commence in January 1993.

Phases 5 and 6 RI/FS

* The Navy will incorporate regulatory agency comments, when
received, into the Final SWAT Report, tentatively scheduled

for delivery to the DTSC in February 1993.

* The Navy will award a contract task order modification to

the PRC team for preparation of work plan documents for
additional work at the Phases 2B and 3, and Phases 5 and 6

sites, and for revising the basewide RI/FS work plan.

IMF Removal Action

* Following contracting activities with PRC (expected in late-
December), the PRC team will begin work on the EE/CA for low

soil pH and for elevated lead levels in soil.


